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MffiLMORANDUM: 

RE: Martha C. Rose PRP Meeting June 3, 1986 

From: Steven KLnser 

To : Scott Pemberton 
40027040 

SUPERFUND RECORDS 

The following is a summation of my notes from the subject meeting. A list of 

attendees is attached. Scott Pemberton kicked off the meeting by stating that since 

the meeting had been called by the PRPs he assumed that they had an rajenda and 

he would turn the lead of the meeting over to them. It Immediately became evident 

that the PRPs did not wish to take the lead in the meeting and they requested that 

Scott begin with the first point in the requirements of the order and discuss them 

and explain EPA's expectations concerning the item. 

Spill Clean up: James Anderson Attorney for Walter Carolan Company Inc. (WCCI) 

Stated that a written report on the operation at the site concerning the spill re­

sponse and clean up would be forthcomming but he would have Dwight Thomas (WCCI) give 

a verbal report. Mr. Thomas reported that apparently a chemickl reaction between the 

fluid in the tanker and the tanker resulted in. the development of a leak in the tanker. 

He estimated that approximately two huradred gallons of liquid from the tanker with. 

PCB concentrations of 71 ppm was involved with the spill. It was further stated that 

the spill had now been controled'.and only a drop or so was falling from the tanker every 

fifteen seconds and was being caught in a barrel. 

At this point ETI representatives stated that the Spill became evident on May 13. 

At ', that time ETI had absorbents deployed "and began dike and diversion activities. 

Some soil excavation has taken place and the soil has been placed in drums. They stated 

the majority of the creek clean up has taken place although some oil is still perc­

olating to the surface. It was further stated that a contractor had been brought in 

to estimate the cost of cleaning up the creek banks. No consideration of the clean up 

o£ the stream bed has been made. It was suggested that one solution to bringing the 

oil up from the sub-surface would be to add water to the intermittent stream thus 

rising the water table and flushing out the oil . ETI has not embrased this concept 



as a feasible alternative at this point. 

Daniel Bukovac, Attorney for Lear Siegler,Inc., indicated that Lear Siegler was 

very interested in regaining control of the property, WCCI had not kept up the 

payments for leasing the property and Lear Seigler would be interested In regaining 

i 
control of the property. Lear Siegler is not interested in becoming involved in any 

r 

major portion of the clean up at the site. 

There followed an exchange of concems from EPA that there did not appear to be 

sufficient activity at the site to clean up the spill. The final commitment by WCCI 

was to hire additional personel for the clean up crew. WCCI has committed to increase 

their workforce from three to seven or eight. In addition three employees from ETI 

have been involved and one more may be added. ETI is now considering utilizing the 

90 day 'call tit quits' clause in their ' agreement with MCR. The new employees in 

the spill response are to be on board by Friday June 6. 

WCCI is to begin sampling to verify clean up on June 4th. By cob June 5th WCCI 

is to have developed a sampling plan to ensure that the site is clean once activity 

is complete. This plan is to be in our hands within the two working days timeframe. 

WCCI was informed that George Hess the OSC could comment on the plan prior to its 

submittal to enable the initial submittal to be acceptable. At the same time the 

company is to present a plan showing the type and location of the security fence to 

be installed. 

The city of Holden is concerned with PCB contamination of their sewage slijidge. 

There is an active suit against MCR on this topic. WCCI claims that the PCBs in the 

city sewage sludge are a different 'type' of PCB than MCR handled. No verrlfication 

of this was available. ScottiTemberton plainly stated that any plan addressing rem-

eidiation of the site would have to include all releases. EPA is avoiding becoming 

involved in taking sides in this dispute. 

WCCI stated that there is no financial ability to pursue the clean up. EPA requested 

evidence of such in the form of Income tax returns. Accounts receivable and 

financial statements ; ftom 1982 to the present for WCCI, MCR, Am. Steel, Dxjst Suppression. 



and Mr. Carolan ;himseIf. No commitment was made on the part of any item but the tax 

statements. 

T^ere was additional discussion concerning ETI's involvement and the plan that 

they have developed. EPA indicated that it did not consider the plan developed by 

ETI as being satisfactory in either the technical sense or in the response sense. 

Any plan submitted in response to the AO must include anticipated time frames and 

some assurances that the plan can and will be carried out. 

The following is a listing of key dates for WCCI 

Jime 6,1986- Seven or eight WCCI employees are to be involved in the spill response 
in addition to any emplayees of ETI. 

June 5,1986- by cob a sampling plan and plan for security fence is to be provided":to 
EPA 

Jvme 17,1986-By COB clean up plan and inventory plan for entire site due to EPA 
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